
107RS13-R8SDMS

USEPA RACS WORK ASSIGNMENT FORM

1. WORK ASSIGNMENT INFORMATION

Project Name: Libby

Activity: 1H1UMi EP;

Contractor: COM FEDERAL
PROGRAMS

\ Contract No.:

WANo.: 148-ffiSSSf- Rev
08BC

68-W5-0022 Modification No.:
(C.O. Use Only)

Contractor Control No.:

sionNo.: INT

Date: 3/17/05

2. DESCRIPTION OF ACTION

X New Work _ Work Assignment
Assignment Amendment
(Need WP for WA)

• Attach SOW • Change in LOE or scope b
/schedule task

• Designate WAM • Add additional tasks or
funds for increased activity

3. BUDGET INFORMATION - * FEES INCLUDED

X Completion Form WA Term Form WA
Total Funding Received ($)' LC

Current

This Action d dP'

Total a. &

$0

<^ — j^ $soc5oo

<£. ~JS'$3(5',000

4. WA COMPLETION DATE

_ Partial WP Approval

_ WP Disapproval •

_ Final WP Approval •

_ Amendment to Final WP • <
Approval

• Approve change in LOE, scope or
budget

• Approve additional tasks

Funding category

Approved Work Plan Budget
)E (Term WA only) ($)'

0

0

Current:

j

<

7/31/05

Technical Direction
Memorandum

Details on scope, budget or
schedule
Minor shift within SOW (no
change in $/LOE)
Change in WAM

Set or revise Expenditure
Limit

Action Code

_ Incremental Funding
• Fund approved WP

_ WA Closeout
Notification

• Notify contractor to
initiate WA closeout
task.

• Revise EL after final
invoice
Other (see comments)

S/SID:

Expenditure Limit (EL)
LOE (Term WA only) ($)'

50 C

50 50C

BO 50C

Revised:

$0

$20,000

) $20,000

5. EPA COMMENTS:

This is a completion form work assignment.
This WAF transmits the SOW amd directs contractor to prepare work plan.
This WAF adds incremental funding and increases expenditure limits to allow contractor to prepare work plan.

6. APPROVALS (Signatures)

Contractor Site Manager/Date EPA Remedial Project Manager/Date

Peggy Churchill { JL (L^- (jj^ Yl^JuLJ1^

Contractor Regional Manager/Date

[ ] Approved As Submitted
[ ] Approved With Changes
[ ] Not Approved

EPA Project Offic

. Jodi PoXj/C

U " U '~~x

EPA Contracting Officer/Date

Mark Caban

& %*kr

cc: l .EPAPO 2. WAM 3. EPA CO



Libby Asbestos Site
Operable Unit 02

Technical Assistance
Statement of Work

SITE HISTORY AND CURRET STATUS

Vermiculite ore was first discovered in Libby, Montana in 1881 by gold miners. In the 1920's
initial operations were begun by Edward Alley and later continued as full scale operations by the
Universal Zonolite Insulation Company (Zonolite). By the time the mine closed in 1990, 80% of
the world's supply of vermiculite was produced in Libby. Vermiculite is and was used as attic
insulation, in building materials and as a soil amendment. A majority of the vermiculite that was
mined, refined, and processed was contaminated with amphibole asbestos fibers and is a threat to
human health. Since 1998, EPA Region VIII's Emergency Response Branch has been
conducting sampling and cleanup activities to address the contaminated areas in the Libby
Valley. Details of the Libby Asbestos Removal Actions can be found in the applicable Action
Memorandums.

There are several Operable Units within the entire Libby Asbestos Site. One of them includes
the former screening plant and railroad loading station, which is located directly across highway
37 from the now closed Mine and Mill. Once the actual screening plant was closed, the property
was used to run a Nursery, which was owned by Mel and Lira Parker. Before EPA began
cleanup at this property in August of 2000, the property housed a main office, a residence, 5
green houses, and several other structures that supported the operation of the nursery. EPA
conducted a cleanup that included demolition of the structures and excavation of contaminated
soils to a depth of 6 feet in some areas. There are several site maintenance activites that need to
be addressed before EPA can consider the work this property complete. These activities include
the upgrade and maintenance of the irrigation system on the property, and several landscaping
activities. Completion of these maintenance activities will make the property suitable for
habitation by the property owners and will finalize EPA involvement at this particular site.

PERIOD OF PERFORMANCE

April 2005 through July 2005.

The following task structure shall be used for project scoping, scheduling, securing a
subcontractor, cost tracking and reporting.

TASK 1 PROJECT PLANNING AND SUPPORT

This task includes work efforts related to project initiation and support. Typical activities the
contractor may be tasked to perform include but are not limited to:

1.1 Develop work plan preparation and associated cost estimate.
1.2 Negotiate work plan and make necessary revisions as a result of EPA comments and/or

negotiated agreements.
1.3 Provide conflict of interest disclosure.



TASK 1 PROJECT PLANNING AND SUPPORT

Duration of work assignment is 4 months. Assume 8 P3 hours for project management
and 8 hours for contract management at project start up. Assume 8 hours of P3 time for
monthly management for the duration of the project. Assume 8 P4 hours at project start
up.

Pl=0 hours
P2= 0 hours
P3= 48 hours
P4= 10 hours

Total = 58 hours
Clerical=10 hours

TASK 2 TECHNICAL ASSISTANCE

Procurement of Subcontract: For procurement activities, assume 20 P2 hours, 6 P3 hours
and 4 P4 hours per procurement. Assume two procurements will be prepared, one for the
irrigation system and one for the landscaping tasks.

P 1=0 hours
P2=40 hours
P3=12 hours
P4=8 hours

Total=60 hours
Clerical=4 hours

Management Support: Assume 8 P3 hours per month for financial management and cost
monitoring.

Pl=0
P2=0
P3=32 hours
P4=0 hours

Total= 32 hours



SEPA NOMINATION OF THE CONTRACTING OFFICER'S REPRESENTATIVE (COR)

Submit this form to the cognizant contracting officer within the Office of Acquisition Management or Regional contracting office. The contracting
officer will respond to this nomination, in writing, to both the nominee and the nominee's immediate supervisor. For additional information on the
requirements for being a COR, see Chapter 7 of the Contracts Management Manual.

la. Name of Nominee b. Title, Series, and Grade

c. Mailing Address(include Aaship, Office, and Mail Code):

U>

d. E-mail address:

e. Phone Number ^03 - 3l"2- ~ h /

f. Fax Number 30 3 ~ 3 i "2-- (ff&j "JT

2. The nomination is for:

D Contract-level COR
D Delivery Order COR
D Task Order COR
fC Work Assignment COR
D Other or alternate (specify):

Under Contract Number:.

3. Training completed

a. COR Mentor Program

b. COR Training Course
Either a. or b. is required for all CORs

c. Recertification Course

Date Completed

Required every 3 years after completing either a orb

4. Briefly describe the nominee's experience in performing COR duties and technical expertise in the subject matter of the acquisition.

5. I understand that my eligibility to be a COR is dependent on adequately performing my COR duties, following ethical standards of conduct for
employees of the Executive Branch, and maintaining my training. If any of these conditions are not met, I may be removed from this contract.

I cannot redelegate my COR duties. In the event that I am unable to continue performing my COR duties, I will contact the contracting officer
immediately.

I have filed Office of Government Ethics Form 450, Confidential Financial Disclosure Report, with the cognizant Deputy Ethics Official.

Signature of Nominee Date

remove the COR, for any reason, I will notify the contracting officer immediately.

Signature of Nominee's Immediate Supervisor Date
Phone number:

Print Name and Title: E-mail address:

EPA Form 1900-65 A (Rev. 10/02). Electronic and paper versions acceptable.
Previous editions are obsolete



US Environmental Protection Agency '̂ JT^f
Washington, DC 20460

rf% _ _ _ _ _ Procurement 3. Man code
*Sr E PA Request/Order

pp |5~# 6. Signaluie

PROPCHL-6AKLRK V P^Li

JQ JQ ft 7. Recomme

[x] Competi

8. Deliver To (Project Manager) 9. Address
Jodi Powell 999 18th Street

Suite 300
Denver, CO 80202

Custodial Area:

12. Suggested Source (Name, Address, Zip Code, Phone/Contact)
COM
AK.

a. Branch/Office ,/n Date

.-'/ / .. •jr',-^ A -> /

/y2_TI±rr " '
>. Division/Offite-A Date

c. Funds listed in Block 26 and Block 1 4 (If anH are Date
a/^Dle^ndreserved. (Signdtu^ofCerJifvMOfficial) I

16. Date of Order 17. Order Number / \

U
20. FOB Point 21 • Delivery to FOB

23. Contractor (Name, Address, ZIP Code)

hill 03/17/2005

4. Telephone Number 5. Date Item Required

05/17/2005

of Originator.

r^ O^AT^^C
noed Procurement Method

ve D Other than full and open competition rj Sole source small purchase

10. Mail Code 1 1 . Telephone Number
8EPR

13. Amount of money 14. For Small Purchases Only: Contracting Office is
committed is: authorized to exceed the amount shown in Block 26 by 10% or
D increase D Decrease *100- Whichever is less.

El Yes D No
[x] Original Q Cancellation

15. Approvals

d. Property Management Office Designee Date

/
'#£

e. Other (Specify) Date

'%%_ %^' ^-^

f. Other (Specify) Date

M N^^^iu,s
18. Contract Number (If any) 19. Discount Terms

Point by On or before (Date) 22. Person Taking Order/Quote and Phone No.

24. Type of Order Reference your quote

a. Purchase !!

Please furnish the above on the terms specified on both sides of this order and
on the attached sheets, if any, including delivery as indicated.

Delivery provisions on the reverse are deleted. The delivery order is
subject to the terms and conditions of the contract

D Oral D Written Q Confirming

EPA Form 1900-8 Previous editions are obsolete. (E~Forms 4.4a) Control Number: PROPCHL-6AKLRK



25. Schedule

Item
Number

(a)
1

Supplies or Services
(b)

Completion Form W^ CDM-

Libby

Ordered
(c)

1

Unit
(d)

Unit Price
(e) ^

/̂ <J,000
—7£7o£>D

Price
' (f)

Total $

Amount
(g)^

£50^00.00
^?s;c6O

S5<000.00

Î C^JU

Accepted
(h)

26. Financial Data

.ine

1 -

2

3

4

Document
Control
Number
(Max 6)

f$*ai$
-•fyrfiS

Budget/FYs
(Max 4)

'05"

Appropriation
Code

(is/lax 6)

T

Budget
Org/Code

(Max 7)

jfedr
£flO)P

27. United States of America By (Signature)

Program
Results
Code

(Max 9)

&&H&;

Object
Class

(Max 4)

2£c*r

Amount
(Dollars & Cents)

$5fxm.oo

TS;CCO

Site/Project
(Max 8)
L

08j&£
Mdtp

t£6cm
09

28. Typed Name and Title of Contracting Officer

Cost
Org/Code

(Max 7)

Ôcca

SFO
(Max

2)

Phone



Session 1 .ses

ACTION: R SCREEN: REQL USERID: RRFI 04/07/05
*** REQUISITION ACCOUNTING LINE INQUIRY TABLE ***

KEY IS TRANS CODE, REQ NO, LINE NO

05:44:38 PM

TRANS CODE: RQ

01- LINE NO: 001 BFY:
BUDGET ORG:
COST ORG:

BOC:
LAST CHG STATUS:

02- LINE NO: BFY:
BUDGET ORG:
COST ORG:

BOC:
LAST CHG STATUS:

03- LINE NO: BFY:
BUDGET ORG:
COST ORG:

BOC:
LAST CHG STATUS:

REQ NO: 058ALPV099

2005 APPR:
SALOP PE:
C002 SITE/PROJ:
2505 RPTG CATG:

DESCRIPTION:
APPR:

PE:
SITE/PROJ:
RPTG CATG:

DESCRIPTION:
APPR:

PE:
SITE/PROJ:
RPTG CATG:

DESCRIPTION:

T RPIO:
302DD2C LINE AMT:
08BCTA02 CLOSED AMT:

OBLG AMT:
RAC/LIBBY ASBESTOS

RPIO:
LINE AMT:

CLOSED AMT:
OBLG AMT:

RPIO:
LINE AMT:

CLOSED AMT:
OBLG AMT:

08
75,000.00

0.00
0.00

02-*LOO9 HEADER CHANGE



COM FEDERAL PROGRAMS CORPORATION
Work Assignment Name: Tech Asst #148
Work Assignment No.:

COST CATEGORY
PA Hours
P3 Hours
P2 Hours
P1 Hours
T3 Hours
T2 Hours
T1 Hours
PLOE Hours

Raw Professional Labor Dollars
Clerical Hours
Raw Clerical Labor Dollars
Total Raw Labor Dollars
Fringe Benefits
Overhead
Total Labor Costs

Travel ( See Schedule A) :
Transportation
Lodging/Meals
Total Travel Costs

Escalation Factor:
Other Dii ect Costs: Current Rates
Photocopying/per copy- $0.055
Express Mail - Letter $6.25
Express Mail - 2 Lb. Pkg $6.50
Express Mail - 15 Lb. Pkg $22.26
Express Mail - 40 Lb. Pkg $45.01
Express Mail- Priority 70 Ib $75.78
Express Mail - Priority 100 Ib $99.00
Equipment/Supplies Shipping $50.00
Courier/trip $18.00
Long Distance Telephone/10 min $2.10
Cellular Telephone/10 min $5.00
Supplies ( See Schedule B)
Utilities/Wise ( See Separate Schedule)
Total ODCs Cost
-No Escalation
Computer: (
Mainframe - E-mail ( Non - CPU) /hour -
Mainframe - CPU Intensive Uses/hour -
Computer Workstation/hour -
Total Computer Cost
-No Escalation
Equipment ( See Schedule E) :
Purchased
Rental
Total Equipment Costs

Pollution Liability Insurance Premium

Subcontract Pool ( See Separate Schedules) :

Team Subcontractors ( See Separate Schedules)
CDM Inc PLOE Hours
COM Inc Costs
Other Team Sub PLOE Hours
Other Team Sub Costs
Total Team Sub PLOE Hours
Total Team Sub Costs

Subtotal Cost

Handling Charge on Team Subs & Subpool
G&A excluding Team Subs & Subpool
Subtotal Cost & Handl Chg, G&A

Base Fee ( Based on $/LOE Hour)

Award Fee ( Based on $/LOE Hour)

Total Cost & Fee

Total PLOE Hours

RATE
$52.33
$37.97
$26.31
$20.91
$18.91
$16.40
$16.40

$15.89

35.90%
50.60%

1
Escalated

$0.06
$6.25
$6.50

$22.26
$45.01
$75.78
$99.00
$50.00
$18.00

$2.10
$5.00

Current Rate
$18.73
$56.20
$7.50

4.00%
17.70%

TASK
1.0

10.0

48.0

0.0
0.0
0.0
0.0
0.0

58.0

$2,346
10.0

S159

$2,505
$899

$1,722
$5,126

$0
$0
$0

Units
1,000.0

25.0

0.0
0.0
0.0
0.0
0.0
0.0
0.0

250.0
0.0
$0
$0

$736

Units
0.0
0.0
0.0
$0

SO
$0
$0

$0

$0

0.0
$0

0.0
$0

0.0
$0

$5,862

$0
$1.038
$6,900

$168

$248

$7.316

58.0

TASK
2.0

8.0
44.0

40.0

0.0
0.0
0.0
0.0

92.0

$3,142
0.0
$0

$3,142
$1,128
$2,160
$6,430

$0
$0
$0

Units
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
$0
$0
$0

Units
0.0
0.0
0.0
$0

$0
$0
$0

$0

$50,000

0.0
$0

0.0
$0

0.0
$0

$56,430

$2,000
$1,492

$59,922

$1.314

$1,964

$63,200

92.0

TASK
3.0

2.0
4.0
8.0
4.0
0.0
0.0
0.0

18.0

$551

4.0
$64

$614

$221

$422
$1.257

$0
$0
$0

Units
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
$0
$0
$0

Units
0.0
0.0
0.0
$0

$0
$0
$0

$0

$0

0.0
$0

0.0
$0

0.0
$0

$1.257

$0
$223

$1.480

$52

$77

$1.609

18.0

TASK
5.0

00
0.0
0.0
0.0
0.0
0.0
0.0
0.0
so

00
so
so
so
so
$0

so
so
$0

Units
0.0
0.0
0.0
0.0
0 0
0 0
0 C
0.0
o.o
0.0
0.0
so
so
$0

Units
0.0
00
0.0
JO

so
so
50

$0

$0

0.0
so

0.0
$0

0.0
$0

$0

so
so
$0

$0

sc

so

0.0

TASK
6.0

0.0
0.0

i 0.0
i 0.0
1 0.0
' 0.0

0.0
0.0
$0

0.0
$0
$0
$0
$0
$0

$0
$0
$0

Units
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
$0
$0
$0

Units
0.0
0.0
0.0
$0

$0
$0
$0

$0

$0

0.0
i $0

0.0
$0

0.0
$0

$0

$0
$0
$0

$0

$0

$0

0.0

TASK
9.0

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
$0
0.0
$0
$0
$0
$0
$0

$0
$0
$0

Units
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
$0
$0
$0

Units
0.0
0.0
0.0
$0

$0
$0
$0

$0

$0

0.0
so

0.0
so

0.0
$0

$0

so
so
$0

$0

$0

so

0.0

TASK
12.0

0.0
0.0
0.0
0.0
0.0
00
0.0
0.0
$0

0.0
$0
$0
so
so
$0

H )

SI
$0

Units
C O

C.I
C ,1
c.o
( 1
( 1
C 1

C i
C
C
C

^ )

$0

Unitt
c ri
C i
( 1
V "l

s

$ ••

JO

f

[

C."'
IT

c

c

Work
Assignment

Total
20.0
96.0
48.0
4.0
0.0
0.0
0.0

168.0
$6,038

14.0
$222

$6,261
$2,248
$4,305

$12.813

$0
$0

• $0

Units
1,000.0

25.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

250.0
0.0
$0
$0

$736

Units
0.0
0.0
0.0
$0

$0
$0
$0

$0

$50,000

0.0
$0
0.0
$0

0.0
$0

$63,549

$2,000
$2,753

$68.302

$1.534

$2.289

$72.125

168.0

IGCE-PARKERSWK4 TA.WK-i 04/18/2005


